COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 22/ 2018

ESTI MATE SUMVARY 17: 06: 07
CONTI D: C20456 ESTI MATE NO 0008 FI NL SPEC YR: 2005
PCN: 20456-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 95.0 DAYS TI ME ALLOW 95 WORK DAYS
SH 145 WALL FAI LURE MP 76.05 PERCENT TIME:  100. 00 ORI G TI NE ALLOW 86 WORK DAYS
PRQIECT NO NHPP145A- 063
SH 145 WALL FAI LURE MP 76. 05
NAME OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTOR:
Myers and Sons Construction, LP PAY PERI OD ENDI NG 03/ 22/ 2018 DATE TI ME STARTED 04/03/2017
4600 Northgate Boul evard DATE LET 02/ 09/ 2017 DATE WORK BEGAN 04/ 03/ 2017
Suite 100 DATE AWARDED 02/ 15/ 2017 DATE TI ME SToPpPeD 09/ 15/ 2017
DATE CONTRACT EXECUTED 03/09/2017 DATE ACCEPTED 09/ 15/ 2017
Sacr ament o CA 95834 (916) 283- 9950 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 1,491, 827. 16 PARTI Cl PATI NG $ 1,491, 827. 16 $ 0. 00
AWARD PRQIECT AM: $ 1,499, 000.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,491, 827. 16 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,491, 827. 16 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 22, 485. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1,491, 827. 16 22, 485. 00
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,491, 827. 16 22, 485. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 22,485. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20456- BI D ESTI MATE RUN 03/ 22/ 2018
PRQJECT: NHPP145A- 063 ESTI MATE NO 0008 17: 06: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00035 Renoval of Pipe 100. 000 100. 000
LF 0. 000 0. 00
55. 00000 100. 000 5, 500. 00
0015 202- 00090 *Renpval of Delineator 6. 000 6. 000
EACH 0. 000 0. 00
10. 00000 6. 000 60. 00
0020 202-00165 Renoval of Vall 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0025 202-00220 Renpval of Asphalt Mat 1, 458. 200 1, 458. 200
Sy 0. 000 0. 00
9. 00000 1, 458. 200 13,123.80
0030 202-00250 *Renpbval of Pavenent Marking 310. 000 310. 000
SF 0. 000 0. 00
12. 00000 310. 000 3,720.00
0035 202-01130 *Renoval of Guardrail Type 3 1, 225. 000 1, 225. 000
LF 0. 000 0. 00
6. 00000 1, 225. 000 7,350. 00
0040 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
228. 00000 2.000 456. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 149. 000 149. 000
cY 0. 000 0. 00
65. 00000 149. 000 9, 685. 00
0050 203-01100 Proof Rolling 2.750 2.750
HOUR 0. 000 0. 00
135. 00000 2.750 371.25
0055 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00

135. 00000 0. 000 0. 00



CONTI D: C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20456- BI D ESTI MATE RUN03/22/2018
PRQIECT: NHPP145A- 063 ESTI MATE NO 0008 17:06: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01510 Backhoe 24.500 24.500
HOUR 0. 000 0. 00
135. 00000 24.500 3,307.50
0065 203-01582 Truck (Dunp) 2.000 2.000
HOUR 0. 000 0. 00
135. 00000 2.000 270.00
0070 203-01594 Conbi nati on Loader 3. 000 3. 000
HOUR 0. 000 0. 00
135. 00000 3. 000 405. 00
0075 203-01597 Pot hol i ng 6. 250 6. 250
HOUR 0. 000 0. 00
185. 00000 6. 250 1, 156. 25
0080 203-01622 Sweeping (Wth Pickup Broom 21. 250 21. 250
HOUR 0. 000 0. 00
100. 00000 21. 250 2,125.00
0085 203-02330 Labor er 6. 000 6. 000
HOUR 0. 000 0. 00
55. 00000 6. 000 330. 00
0090 206- 00000 Structure Excavation 1, 309. 000 1, 309. 000
cY 0. 000 0. 00
50. 00000 1, 309. 000 65, 450. 00
0095 206-00010  Structure Excavation (Special) 1, 061. 000 1, 061. 000
cY 0. 000 0. 00
50. 00000 1, 061. 000 53, 050. 00
0100 206-00100 Structure Backfill (Cass 1) 774.000 774.000
cY 0. 000 0. 00
55. 00000 774.000 42,570. 00
0105 208- 00009 *Erosi on Log Type 2 (18 Inch) 120. 000 120. 000
LF 0. 000 0. 00
8. 00000 120. 000 960. 00
0110 208-00021  *Silt Fence (Reinforced) 1, 136. 000 1, 136. 000
LF 0. 000 0. 00

2.50000 1, 136. 000 2,840.00



CONTI D: C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20456- BI D ESTI MATE RUN03/22/2018
PRQIECT: NHPP145A- 063 ESTI MATE NO 0008 17:06: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0120 208-00053 *StormDrain Inlet Protection (Type I) 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0125 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0130 208-00207  Erosion Control Managenent 14. 000 14. 000
DAY 0. 000 0. 00
135. 00000 14.000 1, 890. 00
0135 208-00400 \Water Control 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0140 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
230. 00000 1.000 230. 00
0145 212-00006  *Seeding (Native) 0. 230 0. 230
ACRE 0. 000 0. 00
4, 000. 00000 0. 230 920. 00
0150 212-00032 *Soi | Condi tioning 0. 230 0. 230
ACRE 0. 000 0. 00
4, 000. 00000 0. 230 920. 00
0155 213-00002  *Mil ching (Weed Free Hay) 0. 230 0. 230
ACRE 0. 000 0. 00
4, 000. 00000 0. 230 920. 00
0160 213-00061 *Mul ch Tackifier 23.000 23. 000
LB 0. 000 0. 00
10. 00000 23.000 230. 00
0165 215-00000 *Transpl ant Shrub 10. 000 10. 000
EACH 0. 000 0. 00

75. 00000 10. 000 750. 00



CONTI D: C20456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20456- BI D ESTI MATE RUN03/22/2018
PRQIECT: NHPP145A- 063 ESTI MATE NO 0008 17:06: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 843. 300 843. 300
Cl ass
5% 0. 000 0. 00
3. 50000 843. 300 2,951.55
0175 240- 00000 *W1dlife Biologist 4.500 4.500
HOUR 0. 000 0. 00
100. 00000 4.500 450. 00
0180 304-02000 Aggregate Base Course (C ass 2) 549. 000 549. 000
TON 0. 000 0. 00
41. 00000 549. 000 22,509. 00
0185 304-06000  Aggregate Base Course (Class 6) 1, 874. 460 1,874.460
TON 0. 000 0. 00
45. 00000 1,874. 460 84, 350. 70
0190 304-06009  Aggregate Base Course (O ass 6) (Special) 81. 730 81.730
TON 0. 000 0. 00
65. 00000 81.730 5,312. 45
0195 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 494. 810 494. 810
TON 0. 000 0. 00
250. 00000 494. 810 123, 702. 50
0200 420-00112 Geotextile (Drainage) (Cass 1) 385. 000 385. 000
5% 0. 000 0. 00
6. 25000 385. 000 2,406. 25
0205 503-01060 *Mcropile (6 Inch) 3, 520. 000 3, 520. 000
LF 0. 000 0. 00
33. 00000 3, 520. 000 116, 160. 00
0210 504- 05000 Wre Mesh Facing 1, 159. 000 1, 159. 000
SF 0. 000 0. 00
35. 00000 1, 159. 000 40, 565. 00
0215 506- 00030 G outed R prap 34.930 34.930
cY 0. 000 0. 00
300. 00000 34.930 10, 479. 00
0220 506-00218 Riprap (18 Inch) 363. 670 363.670
cY 0. 000 0. 00

95. 00000 363. 670 34, 548. 65



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

506- 01020

507- 00000

507-00300

601- 03000

602- 00000

602- 00210

603- 01480

603- 05048

603- 50006

604-19000

605- 00040

C20456

20456-BI D
NHPP145A- 063

| TEM
DESCRI PTI ON

ROADWAY

Geogri d Rei nf orcenent

Concrete Slope and Ditch Paving

Grouted Rubble Slope and Ditch Paving

*Concrete Class D

*Rei nforcing Steel

Wel ded Wre Fabric

48 I nch Reinforced Concrete Pipe

48 Inch Reinforced Concrete End Section

6 Inch Plastic Pipe

I nl et Special

4 Inch Perforated Pipe Underdrain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 905. 000
sy
6. 00000
25. 000
cy
625. 00000
35. 000
cy
185. 00000
20. 000
cy
600. 00000
765. 000
LB
3. 00000
1, 655. 000
sy
35. 00000
131. 000
LF
235. 00000
5. 000
EACH
2, 450. 00000
16. 000
LF
100. 00000
1. 000
EACH
13, 500. 00000
312. 500
LF

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 905. 000
0. 000
1, 905. 000

25. 000
0. 000
25. 000

35. 000
0. 000
35. 000

20. 000
0. 000
20. 000

765. 000
0. 000
765. 000

1, 655. 000
0. 000
1, 655. 000

131. 000
0. 000
131. 000

5. 000
0. 000
5. 000

16. 000
0. 000
16. 000

1. 000
0. 000
1.000

312. 500
0. 000
312.500

Page 6

ESTI MATE RUN 03/ 22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:06: 07

AMOUNT

11, 430

15, 625

6, 475

12,000

2,295

57, 925

30, 785

12,250

1, 600

13,500

9, 375

00

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0280 605-83500

0285

605- 84100

0290

606- 00301

0295

606- 02005

0300

606- 99999

0305

607-11525

0310

609- 60011

0315

612- 00001

0320

612-00003

0325

615- 00050

0330 616-30048

C20456
20456-BI D
NHPP145A- 063

| TEM
DESCRI PTI ON

Geoconposi te Underdrain

Subsurface Drain Qutlet Structure

*Cuar dr ai |
System (MGS) Type 3 W

*End Anchorage (Flared) (31 in.

Guardrai |

Type 7 (Precast)

*Fence (Pl astic)

*Curb Type 6 (Section M

*Del i neat or

(Type I)

*Del i neator (Type II1)

Enmbanknent

Protector Type 5

48 Inch Trash Guard

Type 3 (6-3 Post Spacing) M dwest

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
433. 000
LF
35. 00000
17. 000
EACH
625. 00000
Guardrai | 1, 350. 000
LF
42.00000
MGS) (Fl ared) 0. 000
EACH
3, 305. 00000
132. 000
LF
65. 00000
631. 000
LF
5. 00000
370. 000
LF
20. 00000
21.000
EACH
21. 00000
6. 000
EACH
29. 00000
2.000
EACH
3, 500. 00000
2.000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

433. 000
0. 000
433. 000

17. 000
0. 000
17. 000

1, 350. 000
0. 000
1, 350. 000

0. 000
0. 000
0. 000

132. 000
0. 000
132. 000

631. 000
0. 000
631. 000

370. 000
0. 000
370. 000

21.000
0. 000
21. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

2.000
0. 000
2.000
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ESTI MATE RUN 03/ 22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:06: 07

AMOUNT

15, 155

10, 625

56, 700

8, 580

3,155

7,400

441.

174.

7,000

10, 000

00

00

00

.00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0335 621-00425

0340

625- 00000

0345

626- 00000

0350

626- 01104

0355

627-00009

0360

627-00013

0365

630- 00000

0370

630- 00007

0375

630- 00012

0380

630- 80001

0385 630-80341

C20456

20456-BI D
NHPP145A- 063

| TEM
DESCRI PTI ON

* Det our

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

45, 000. 00000

1. 000

14, 500. 00000

1.000
LS
148, 975. 50000

1. 000
LS
6, 600. 00000
0. 000
GAL
885. 00000
43. 800
GAL
140. 00000
1, 250. 500
HOUR
22.00000
57. 000
DAY
90. 00000
97. 000
DAY
650. 00000
8. 000
EACH
850. 00000
40. 000
EACH

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

43. 800
0. 000
43. 800

1, 250. 500
0. 000
1, 250. 500

57. 000
0. 000
57. 000

97. 000
0. 000
97. 000

8. 000
0. 000
8. 000

40. 000
0. 000
40. 000
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ESTI MATE RUN 03/ 22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:06: 07

AMOUNT

45, 000

14,500

148, 975

6, 600

6,132

27,511.

5,130

63, 050

6, 800

2,000

00

00

50

00

.00

00

00

00

00

00

00



CONTI D: C20456

PCN: 20456-BI D

PRQIECT NHPP145A- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0390 630-80342 *Construction Traffic Sign (Panel Size B)

0395 630-80348 *Construction Information Sign
0400 630-80350 *Vertical Pane

0405 630- 80355 *Portabl e Message Sign Pane
0410 630-80360 *Drum Channel i zi ng Devi ce

0415 630-80370 Concrete Barrier (Tenporary)
0420 630-80380 *Traffic Cone (36")

0425 630-85010 I npact Attenuator (Tenporary)
0430 630-86810 *Traffic Signal (Tenporary)
0435 700- 70010 F/ A M nor Contract Revisions
0440 700-70011 F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21.000
EACH
50. 00000
2.000
EACH
500. 00000
10. 000
EACH
25. 00000
4. 000
EACH
4, 250. 00000
82. 000
EACH
30. 00000
972. 000
LF
40. 00000
25. 000
EACH
7. 00000
6. 000
EACH
1, 500. 00000
2.000
EACH
22, 500. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21. 000
0. 000
21.000

2.000
0. 000
2.000

10. 000
0. 000
10. 000

4.000
0. 000
4.000

82. 000
0. 000
82. 000

972. 000
0. 000
972. 000

25. 000
0. 000
25. 000

6. 000
0. 000
6. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 22/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:06: 07

AMOUNT

1, 050

1,000

250.

17,000

2,460

38, 880

175.

9, 000

45, 000

00

00

00

00

00

00

00

00

00

.00

.00



CONTI D:

C20456
20456-BI D
NHPP145A- 063

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 10
ESTI MATE RUN 03/ 22/ 2018
17: 06: 07

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0445 700-70016

0450

700- 70060

0455

700- 70380

0475

606- 02005

0485 900-00014

CAT NO0400

0460 620-00002

0465 620-00011

0470 620-00020

| TEM
DESCRI PTI ON
ROADWAY
F/ A Fuel Cost Adj ustnent
F/ A Adjust Utilities

F/ A Erosion Control

End Anchor (Flared) Steel Post System

Added Item (Lunmp Sum)/ Mobilization and Overhead

CE bid Itens

Field Ofice (Cass 2)

Field Laboratory (O ass 1)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
2.000
EACH
4,009. 82000
1. 000
LS
5, 349. 12000
CAT 0200  CURRENT AMT $
1. 000
EACH
17, 500. 00000
1. 000
EACH
17, 500. 00000
1. 000
EACH
880. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

2.000
0. 000 0. 00

2.000 8,019. 64

1. 000
0. 000 0.00
1. 000 5, 349. 12

1,455,947.16 $ 0.00$ 1,455,947.16

1. 000
0. 000 0. 00

1. 000 17, 500. 00

1. 000
0. 000 0.00

1. 000 17, 500. 00

1. 000
0. 000 0. 00
1.000

1,491,827.16 $ 0.00$ 1,491, 827.16



